

February 6, 1970

1444-70

Reference: [] Monthly Progress Report [] covering the period
December 15, 1969 through January 15, 1970.

Dear []

Following is a Progress Report on development of a second generation
prototype for the detection [] in ambient noise.

WORK STATUS

Work is continuing on both the hardware to be delivered and the
final report.

FUTURE WORK

Delivery of the hardware will be somewhat later than the original
January 16 delivery date. Delivery of the final report will be 30 days
after the hardware is delivered.

FINANCIAL STATUS

Total funds made available for 12 month contract period []

Funds expended for 12 months of contract period

Direct Labor
Overhead
Materials
Travel

Funds available for completion of contract []

The total funds available for the contract have been 97% expended.
The contract work is 97% complete at this time.

Very truly yours,